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This Week

• 500 GeV run continues

• Maintenance Access Yesterday

• DC replaced bad HV module
• ERT West ROC replaced
• MPC tried to fix a few problem channels, mostly unsuccessful

may need a board change next access
• RPC tunnel access, LVL1 ready for studies
• EMCal work ?
• PC work ?
• ZDC fixed itself ?
• FVTX ROC SC5 disconnected, 

• Next Access 4/25 ?

• sPHENIX design and analysis continues, eng’g management meeting this morning

• 2012 Shutdown prep continues

• Other Business



4/12/2012 3

Next Week

• 500 GeV run continues

• No scheduled maintenance next Week next maint day Wednesday 4/25?

• No tasks yet scheduled

• sPHENIX design and analysis continues

• 2012 Shutdown prep continues

• Other Business
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Looking Ahead to the 2012 Shutdown
(Continued)

Prep for shutdown 2/1-6/25/2011
Define tasks and goals
Analysis and design of fixtures, tools and procedures
Fabricate/procure tools and fixtures
Tests, mockups, prototypes
Receive, fabricate, modify, finish installables
Review and approval of parts, tools, fixtures and proceures
Assembly and QA tests
AH Crane Upgrade (variable speed & wireless remote)

Run 12 Ends 6/25/2012
Shutdown Standard Tasks 6/25-7/20/2012

• Open wall, disassemble wall, Remove MuID Collars,
• Move EC to AH, etc.

Disassemble VTX/FVTX services 7/2-7/27/2012
Remove VTX/FVTX and transport to Chemistry Lab 7/30/2012
Remove MMS & MMN vertical East lampshades 7/23-7/27/2012
Summer Sunday (8/5) Prep and teardown 8/1-8/7/2012 
Summer Sunday (RHIC) 8/5/12
MuTr South Station 1 work

Install access (Sta. 1work platforms) 7/30-8/3/2012
Disconnect Cables, hoses etc, ID/label all  8/6-8/10/2012
Remove FEE plates and chambers 8/13-8/17/2012
Station 2 Terminators and manifold upgrade through 8/20/-8/31/2012
access opened by station 1 removal  
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MuTr South Station 1 work (Cont’d)
Clean/install new MuTr Sta. 1 chamber parts and upgrades 8/20/-9/7/2012
(concurrent At RPC Factory)
Re-install chambers and FEE plates 9/10-9/14/2012
Re-cable, re-hose and test 9/10-9/28/2012 

Repair upgrade, test, reinstall VTX/FVTX 7/23-10/26/2012
Station 3 North and South (upper half) 7/23-9/30/2012 

re-capacitation and air manifold upgrades
Substation breaker upgrade/test (CAD) TBD
AH utility power distribution upgrade TBD
RPC stations 1 and 3, north and south maintenance As required
Other detector maintenance as required As required
Infrastructure maintenance as required As required
TBD prototype tasks As required
pre-run commissioning and prep for run 13 11/1-12/31/2012
Prep for EC roll in 11/12-11/16/2012
Roll in EC 11/19-11/23/2012
Prep IR for run 11/26-12/3/2010
Pink/Blue/White sheets 12/3-12/21/201
Start run 13 12/3/2012

Looking Ahead to the 2012 Shutdown
(Continued)
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New Electrical Work for 2012 Shutdown, not yet scheduled

1. Support CAD replacement of Assembly Hall 480V Fused Switch Panels #8H-1, 
8H-2, and 8 EMH1. Coordinate temporary power patch while work is being 
performed and minimize impact on shutdown work.

2. Add the Assembly Hall Crane lockout/contactor/ indicator light key switch 
circuit – similar to IR Crane.

3. Add Transient Surge Suppressor to 3 phase power panel on the Central Magnet 
Bridge.

4. The Gas Mixing House Breaker Panel for the Gas Mixing side is almost out of 
spare breaker slots and needs to be reviewed for increased capacity panel to 
replace it.

5. New computer rack replacements/additions for upcoming Run 13 & Rack Room 
computer infrastructure changes involving power distribution circuit (UPS and 
normal AC power) re-work.
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Additional Work for 2012 Shutdown, not yet scheduled

1. Replaced aging magnet hoses

2. identify obsolete services passing through sill and remove them.

3. Revisit cover for services coming from IR through sill.

4. Plan for stripping out TEC electronics and services to free up TEC racks.

5. Add limit switch and improved spooling control for window washer cable.
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AH Crane variable speed drive 
and wireless remote upgrade ??
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Window Washer Safety Pins:

Remote insertion/retraction
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North & South internal 
work platforms for next 
summer’s shutdown



4/12/2012 11

Inner and outer Hadronic Calorimeters
320 segments each, steel and scintillator
0.9 meter total thickness, ~4.6 meters 
long. Note how the outer and inner steel 
segments are angled with respect to 
radial lines (by 5 degrees, with the inner 
HCal steel angled in the opposite 
direction of the outer HCal steel). The 
inner and outer steel plates are also 
offset by a ½ period. 

ElectroMagnetic Calorimeter
314 segments, Tungsten 
and scintillator 0.1 m th
~2.8 m long

Superconducting solenoid
2 Tesla Magnet and cryostat
.70 m inner radius, .20 m th
~2 m long

Envelope allowance for electronics, 
support structure and detector services

Note: All dimensions 
are current estimates 
and  subject to change
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Electromagnetic calorimeter 
segments using “accordian”
shaped scintillators and tungsten 
plates to optimize detector 
sampling
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For conceptual purposes, in 
order to determine 
appropriate sizing for 
individual inner and outer 
HCal scintillator details, the 
inner and outer scintillator 
sheets are combined and 
segmented for inner and 
outer and in 12 longitudinal 
sections from the HCal
midplane to its outer edge. 
The length of any radial 
path from the Interaction 
Point (IP) to the outer edge 
of a scintillator detail 
(combining the inner and 
outer HCal paths) is 0.9 m, 
minimum and 0.99 m 
maximum. This is why there 
is an angle cut at the outer 
edge. There is a conceptual 
mirror image of this section 
from the midplane to the 
other end of the HCal. As 
such there will be 24 outer 
and 24 inner scintillator 
details in each of the 320 
scintillator passages.

Note: dimensions in above illustration are in mm
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Typical Optic Fiber serpentine patterns on 1 
inner and 1 outer scintillator sections. Opposing 
pattern on opposite side. Outer and Inner single 
pice blowups are made translucent so that the 
opposite side fibers patter can be seen with the 
near side pattern
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Design Concepts for each 
scintillator plate detail:

• Each plate has an optic fiber 
imbedded on both sides 
(illustrations at right are 
semitransparent so that the 
opposing patter can be seen)

• Minimum fiber bend radius is 
2.75 cm

• Fiber is serpentined so as to 
come no closer than 2 cm to 
itself at any point and no closer 
than 1 cm to scintillator edges.

• Crossing of fibers in plane view 
is as close as possible to 90 
degrees to minimize overlap. 

(Note scintillator sections shown 
are not transparent..Opposite
side fiber is not visible)
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Safety, Security, Etc.

1. Configuration Management – We are working to document our 
configuration management process at PHENIX. This will involve 
creating a few new procedures which together will fully define how 
we assure appropriate level of configuration management for the 
PHENIX experiment and where each element of this (drawings, 
procedures, work planning, web distribution of information, document 
conformity and security, etc.) fits in the BNL SBMS scheme, CAD & 
PHYSICS department requirements and PHENIX reality. The effortr
is to document what we do, not change what we do.

2. Red Flag alert still in effect. Be careful with open fires, cigarettes, 
etc.
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Where To Find 
PHENIX Engineering Info

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Income Taxes Due this weekend (Monday) :(


